Rpt-ID: RCPESPRJ Georgia Date: 03/06/2015
User: krender Department of Transportation Page 1 of 7
Estimate Summary By Project

Contract ID: B14550-13-000-0 Estimate Number: 0017 Pay Period: 02/01/2015
to 02/28/2015

Contract Location: Time Allowed: 574  Days
1.023 MILES OF WIDENING AND RECONSTRUCTION FOR Al Elapsed Calender Days: 601 Days
Percent Time: 104.70
District: 2 Area: 05
Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let: 05/17/2013
P. 0. BOX 155 Date Awarded: 05/31/2013
Date Contract Executed: 07/02/2013
Date Notice to Proceed: 07/08/2013
CONYERS GA 30012-0155 Date Work Began: 09/30/2013
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 02/01/2015

Surety Co:  TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $4,711,830.19 Counties:
Original Contract Amount $4,484,936.75 Jasper
Funds Available $2,663,558.46
Percent Complete 43.38%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0000423 $4,711,830.19 $4,484,936.75 $2,663,558.460 43.47% $68,335.03

Chief Engineer
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Estimate Number: 0017 Pay Period: 02/01/2015
to 02/28/2015

Project Number:

Federal State Project Number:

0000423 SR 16 - WIDENING

STP00-0000-00(423)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate

$1,635,072.12 $1,569,220.02 $65,852.10

$408,768.14 $392,305.09 $16,463.05

$2,043,840.26 $1,961,525.11 $82,315.15

$14,988.47 $18,411.59 ($3,423.12)

$2,058,828.73 $1,979,936.70 $78,892.03

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

($10,557.00) $0.00 ($10,557.00)
$2,048,271.73 $1,979,936.70

$68,335.03

Total Payable:
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Contract ID: B14550-13-000-0 Estimate Number: 0017 Pay Period: 02/01/2015
to 02/28/2015
Project Number 0000423
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .603
84490.000 .067
.670 $5,660.83 $56,608.30
STP00-0000-00(423)
0010 207-0203 FOUND BKFILL MATL, TP Il CcY 58.000 89.734
51.000 .000
89.734 $.00 $4,576.43
0020 310-1101 GR AGGR BASE CRS, INCL MATL TN 10,220.000 4,742.620
20.150 1,133.270
5,875.890 $22,835.39 $118,399.18
0025 318-3000 AGGR SURF CRS TN 500.000 510.830
20.150 132.870
643.700 $2,677.33 $12,970.56
0095 500-3201 CLASS B CONCRETE, RETAINING WALL CcY 215.000 285.957
325.000 .000
285.957 $.00 $92,936.03
0115 550-1240 STORM DRAIN PIPE, 24 IN,H 1-10 LF 517.000 195.000
39.900 211.000
406.000 $8,418.90 $16,199.40
0125 550-1420 STORM DRAIN PIPE, 42 IN, H 1-10 LF 145.000 186.300
85.000 -16.000
170.300 $-1,360.00 $14,475.50
0134 550-1421 STORM DRAIN PIPE, 42 IN, H 10-15 LF 47.000 .000
85.000 27.500
27.500 $2,337.50 $2,337.50
0135 550-1480 STORM DRAIN PIPE, 48 IN, H 1-10 LF 345.000 360.670
98.750 .000
360.670 $.00 $35,616.16
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B14550-13-000-0 Estimate Number: 0017
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Pay Period: 02/01/2015
to 02/28/2015

Project Number 0000423

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0145 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 4.000 6.000
475.000 .000
6.000 $.00 $2,850.00
0221 668-1100 CATCH BASIN, GP 1 EA 39.000 20.500
1949.000 1.000
21.500 $1,949.00 $41,903.50
0241 668-2100 DROP INLET, GP 1 EA 39.000 8.500
1240.000 3.500
12.000 $4,340.00 $14,880.00
0251 668-2200 DROP INLET, GP 2 EA 4.000 .500
2180.000 .500
1.000 $1,090.00 $2,180.00
0261 668-5000 JUNCTION BOX EA 1.000 2.000
1598.000 .000
2.000 $.00 $3,196.00
Category Amount: $47,948.95 $419,128.56
Category Number: 0030 TEMPORARY EROSION CONTROL
0311 163-0240 MULCH TN 48.000 58.944
100.000 7.936
66.880 $793.60 $6,688.00
0316 163-0300 CONSTRUCTION EXIT EA 2.000 3.000
965.000 .000
3.000 $.00 $2,895.00
0341 165-0041 MAINTENANCE OF CHECK DAMS - ALL TYPES LF 1,000.000 308.000
0.500 102.050
410.050 $51.03 $205.03
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Pay Period: 02/01/2015
to 02/28/2015

Project Number 0000423

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TEMPORARY EROSION CONTROL
0346 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 2.000 4.000
425.000 .000
4.000 $.00 $1,700.00
0351 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 82.000 13.000
25.000 16.000
29.000 $400.00 $725.00
0356 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 2.000 6.000
100.000 .000
6.000 $.00 $600.00
0361 167-1500 WATER QUALITY INSPECTIONS MO 17.000 16.000
500.000 1.000
17.000 $500.00 $8,500.00
0371 171-0030 TEMPORARY SILT FENCE, TYPE C LF 11,720.000 5,918.100
2.450 34.500
5,952.600 $84.53 $14,583.87
0372 643-8200 BARRIER FENCE (ORANGE), 4 FT LF .000 31.700
1.750 .000
31.700 $.00 $55.48
CO#3, FA#1 ECTC
Category Amount: $1,829.16 $35,952.38
Category Number: (0050 UTILITIES
0501 670-1060 WATER MAIN, 6 IN LF 2,890.000 2,929.500
17.800 81.000
3,010.500 $1,441.80 $53,586.90
0611 670-9730 RELOCATE EXIST WATER METER, INCL BOX EA 26.000 15.000
175.000 2.000
17.000 $350.00 $2,975.00
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Contract ID: B14550-13-000-0 Estimate Number: 0017 Pay Period: 02/01/2015
to 02/28/2015
Project Number 0000423
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 UTILITIES
0646 660-0004 SAN SEWER PIPE, 4 IN, PVC LF 130.000 10.000
14.500 4.000
14.000 $58.00 $203.00
0651 660-0006 SAN SEWER PIPE, 6 IN, PVC LF 1,280.000 415.000
17.000 10.000
425.000 $170.00 $7,225.00
0656 660-0008 SAN SEWER PIPE, 8 IN, PVC LF 3,310.000 2,882.500
27.000 151.000
3,033.500 $4,077.00 $81,904.50
0661 660-0808 SAN SEWER PIPE, 8 IN, DUCTILE IRON LF 340.000 145.000
29.000 17.000
162.000 $493.00 $4,698.00
0686 670-7000 STEEL CASING - LF 500.000 206.000
150.000 58.000
264.000 $8,700.00 $39,600.00
16 IN
0701 665-0015 STEEL GAS MAIN - LF 2,670.000 1,862.100
25.200 302.200
2,164.300 $7,615.44 $54,540.36
2IN
0721 664-0100 OVERHEAD ELECTRIC DISTRIBUTION - LF 3,590.000 3,803.500
23.300 .000
3,803.500 $.00 $88,621.55
12.5 KV
0731 664-0400 REMOVAL OF OVERHEAD ELECTRIC DISTRIBUTLF 2,910.000 3,530.500
6.440 .000
3,530.500 $.00 $22,736.42
12.5 KV
0741 665-0030 SHORT SIDE SERVICE - EA 6.000 .000
2000.000 5.000
5.000 $10,000.00 $10,000.00

3/4 IN, PE



Rpt-ID: RCPESPRJ Georgia Date: 03/06/2015

User: krender Department of Transportation Page 7 of 7

Estimate Summary By Project

Contract ID: B14550-13-000-0 Estimate Number: 0017 Pay Period: 02/01/2015
to 02/28/2015

Project Number 0000423

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 UTILITIES
0791 610-1700 REM SAN SEWER PIPE - LF 130.000 .000
6.000 14.000
14.000 $84.00 $84.00
4N, PVC
0796 610-1700 REM SAN SEWER PIPE - LF 260.000 90.000
7.000 -90.000
.000 $-630.00 $0.00
4 IN, VCP
0806 610-1700 REM SAN SEWER PIPE - LF 470.000 .000
7.500 90.000
90.000 $675.00 $675.00
6 IN, VCP
Category Amount: $33,034.24 $366,849.73
Category Number: (0010 ROADWAY
16 210-0250 UNDERCUT EXCAVATION cYy .000 138.889
7.500 .000
138.889 $.00 $1,041.67
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 .000
1.000 -497.200
-497.200 $-497.20 ($497.20)
(IN# 1)
Category Amount: $-497.20 $544.47
Project Total Amount: $82,315.15 $2,043,840.26



